STAGE 1

INSTALL TEMPORARY SIGNING, STRIPING AND OTHER TRAFFIC CONTROL DEVICES NECESSARY
FOR THE STAGE 1 TRAFFIC CONFIGURATION, INCLUDING THE NECESSARY MODIFICATIONS TO
THE EXISTING GROUND MOUNTED AND OVERHEAD SIGNS.

TRAFFIC

EB 1-88

1. TWO LANES OF EASTBOUND I-88 TRAFFIC WILL BE ROJTED ONTO THE CD ROCAD

AS SHOWN ON THE PLANS. EASTBOUND I-88 TRAFFIC WILL NOT BE ALLOWED TO ENTER MAINLINE

[-290 UNTIL THE CD ROAD ENTRANCE MERGES WITH I-290.

EB 1-290

1. FROM THE WESTERN PROJECT LIMITS, TRAFFIC WILL BE REDUCED TO TWO LANES
EASTBOUND AND SHIFTED TO THE INSIDE SHOULDER. THE LANE CONFIGURATION AND
ADVANCE SIGNAGE REQUIRED WEST CF THE I-290 BRIDGE OVER 1-88 WILL BE COCRDINATED
WITH CONTRACT 60I57.

2. TRAFFIC WILL BE SFIFTED TQO THE INSIDE SHOULDER FROM THE I1-290 BRIDGE
OVER 1-88 TO EAST OF THE [-290 BRIDGE CVER HILLSIDE DRIVE.

3. EAST OF HILLSIDE DRIVE, TRAFFIC WILL BE SHIFTED FROM THE INSIDE SHOULDER
TO THE EXISTING INSIDE AND MIDDLE LANES. THE QUTSIDE LANE WILL REMAIN CLOSED TO
TRAFFIC.

4. TRAFFIC WILL BE SHIFTED TO THE INSIDE SHOULDER AS 1T APPROACHES THE ADDISON
CREEK BRIDGE. EAST OF THE ADDISON CRzEK BRIDGE, TRAFFIC WILL BE SHIFTED BACK TO
THE EXISTING MIDDLE AND INSIDE LANES. THE OUTSIDE LANE WILL BE CLOSED.

S. TRAFFIC WILL BE SHIFTED TO THE INSIDE SHOULDER PRICR TO THE DES PLAINES
RIVER BRIDGE.

6. EAST OF THE DES PLAINES RIVER BRIDGE, TRAFFIC WILL BE SKIFTED FROM THE
INSIDE SHOULDER TO THE EXISTING INSIDE AND MIDDLE LANES PRIOR TO RE-OPENING THE
OUTSIDE LANE.

7. EAST OF THE DES PLAINES RIVER BRIDGE, THREE EASTBOUND LANES WILL BE
MAINTAINED 7O THE EASTERN CONTRACT LIMIT.

g, THE COLLECTOR-DISTRIBUTOR ROAD FROM I-88 THROUGH MANNHEIM ROAD WILL
REMAIN OPZN WITH TRAFFIC IN THE EXISTING CONFIGURATION. WORK ON THE C-D ROAD
BRIDGES SHALL BE PERFORMED WITH NIGHTTIME OR WEEKEND CLOSURES.

WB 1-230

1. FROM THE EASTERN PROJECT LIMITS, TRAFFIC WILL BE REDUCED TO TWO
WESTBOUND LANES. THE OUTSIDE LANE WILL BE CLOSED. ALL ENTRANCE AND EXIT RAMPS
MUST REMAIN OPEN. THE LANE CONFIGURATION AND ADVANCE SIGNAGE REQUIRED EAST OF
THE PROJECT LIMIT WILL BE COORDINATED WITH CONTRACT 60G53.

2. THE TWO WESTBOUND LANES WILL BE MAINTAINED IN THE MIDDLE AND INSIDE LANE
FROM THE EASTERN CONTRACT LIMITS TO THE DES PLAINES RIVER BRIDGE. TWO LANES OF
TRAFFIC WILL SHIFT TO THE INSIDE SHOULDER EAST OF THE DES PLAINES RIVZIR BRIDGE.
WEST OF THE BRIDGE, TRAFFIC WILL SHIFT TO THE EXISTING MIDDLE LANE AND
INSIDE LANE. THE OUTSIDE LANE WILL REMAIN CLOS:=D.

3. EAST OF THE ADDISON CREEK BRIDGE, TRAFFIC WILL BE SHIFTED TO THE INSIDE
SHOULDER.,  WEST OF THE BRIDGE, BOTH LANES WILL BE SHIFTED TO THE EXISTING MIDDLE
AND INSIDE LANES, WITH THE OUTSIDE LANE REMAINING CLOSED.

4. EAST OF THE HILLSIDE DRIVE BRIDGE, TWO LANES OF TRAFFIC SHIFT TO THE
INSIDE SHCULDER THROUGH THE WOLF ROAD BRIDGE.

b, WEST OF THE WOLF ROAD BRIDGE, THE CUTSIDE LANE OF TRAFFIC SPLITS TO
WESTBOUND [-290, WHILE THE INSIDE LANE SPLITS OFF TO WESTBOUND I-88.

CONSTRUCTION
BEGIN PAVEMENT PATCHING WHERE PCSSIBLE BY UTILIZING LANE CLOSURES IMPLEMENTED IN
THE STAGE 1 MAINTENANCE OF TRAFFIC PLANS.

RECONSTRUCT THE WESTBOUND OQUTSIDE SHOULDER AT THE LOCATIONS INDICATED IN THE
PLANS

1-290 EB OVER I-88 (SN 016-0085)

1. REPAIR BRIDGE DECK.
. REPAIR APPROACH SLABS.
3. RECONSTRUCT DECK JOINTS AT EACH ABUTMENT WITH PREFORMED JOINT STRIP
SEAL.
. CLEAN AND RESEAL RELIEF JOINTS AT THE ENDS OF APPRCACH PAVEMENT CONNECTORS.
5. APPLY CONCRETE SEALER TO BRIDGE DECK, APPROACH SLABS AND PARAPETS.
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[-290 OVER WOLF RD. (SN 018-0086)

REPAIR BRIDGE DECKS.

. REPAIR APPROACH SLABS.
. REPLACE PREFORMED JOINT SEALS WITH SILICONE JOINT SEALS.
. CLEAN AND RESEAL RELIEF JOINTS AT THE ENDS OF APPROACH PAVEMENT

CONNECTORS.

. APPLY CONCRETE SEALER TO BRIDGE DECK, APPROACH SLABS AND PARAPETS.

[-290 OVER HILLSIDE DR. (SN 016-0986)

REPAIR BRIDGE DECKS.

. REPAIR APPROACH SLABS.

. REPAIR A3UTMENTS WITH FORMED CONCRETE REPAIR.

. REPLACE PREFORMED JOINT SEALS WITH SILICONE JOINT SEALS.

. CLEAN AND RESEAL RELIEF JOINTS AT THE ENDS CF APPROACH PAVEMENT

CONNECTORS.

. APPLY CONCRETE SEALER TO BRIDCE DECK, APPRCACH SLABS AND PARAPETS.

[-290 EB C-D RD. OVER WOLF RD. (SN 01€-2758) AND 1-290 EB C-D RD. OVER RILLSIDE
DR. (SN 016-2759)

APPLY CONCRETE SEALER TO BRIDGE DECK, APPROACH SLABS AND PARAPETS.

I-290 OVER ADDISON CREEK (SN 016-0088)

REPAIR BRIDGE DECKS.

. REPAIR APPROACH SLABS.
. REPLACE PREFORMED JOINT SEALS WITH SILICONE JOINT SEALS.
. CLEAN AND RESEAL RELIEF JOINTS AT THE ENDS OF APPROACH PAVEMENT

CONNZCTORS.

. APPLY CONCRETE SEALER TO BRIDGE DECK, APPROACH SLABS AND PARAPETS,

I-290 OVER DES PLAINES RIVER (SN 016-00390)

REPAIR BRIDGE DECKS.

. REPAIR APPROACH SLABS.
. REPLACE PREFORMED JOINT SEALS WITH SILICCNE JOINT SEALS.
. REMOVE AND REINSTALL CHAIN LINK FENCE POSTS, INCLUDING CONCRETE PARAPET

REPAIRS.

. CLEAN AND RESEAL RELIEF JOINTS AT THE ENDS OF APPROACH PAVZIMENT

CONNECTORS.

. APPLY CONCRETE SEALER TO BRIDGE DECK, APPROACH SLABS AND PARAPETS.

STAGE 2
INSTALL TEMPORARY SIGNING, STRIPING AND OTHER TRAFFIC CONTROL DEVICES NECESSARY

FOR THE STAGE 2 TRAFFIC CONFIGURATION, INCLUDING THE NECESSARY MODIFICATIONS TQ
THE EXISTING GROUND MOUNTED AND OVERHEAD SICNS.

TRAFFIC

EB I-88

TWO LANES OF EASTBOUND 1-88 TRAFFIC WILL Bz ROUTED ONTO THE CD ROAD
AS SHOWN ON THE PLANS., FEASTBOUND 1-88 TRAFFIC WILL NOT BE ALLOWED TO ENTER
MAINLINE I-290 UNTIL THE CD ROAD ENTRANCE MERGES WITH I-290.

EB I-290

1. FROM THE WESTERN PROJECT LIMITS, TRAFFIC WILL BE REDUCZD TO TWO LANES
EASTBOUND AND SHIFTED TO THE OUTSIDE SHOULDER AT THE WEST END OF THE PROJECT.
THE LANE CONFIGURATION AND ADVANCE SIGNAGE REQUIRED WEST OF THE I-290 BRIDGE
OVER 1-88 WILL BE COORDINATED WITH CONTRACT &0QI57.

TRAFFIC WILL BE SHIFTED TO THE OUTSIDE SHOULDER FROM THE 1-290 BRIDGE

OVER I-88 TO JUST EAST OF THE I-290 BRIDGE OVER HILLSIDE DRIVE.

3. EAST OF HILLSIDE DRIVE, TRAFFIC WILL BE SHIFTED FROM THE OUTSIDE
SHOULDER TO THE EXISTING OUTSIDE AND MIDDLE LANES. THE INSIDE LANE WILL REMAIN
C_OSED TO TRAFFIC.

4, TRAFFIC WILL BE SHIFTED TO THE OUTSIDE SHOULDER AS IT APPROACHES THE ADDISON
CREEK BRIDGE. EAST OF THE ADDISON CREEK BRIDGE, TRAFFIC WILL BE SHIFTED BACK TO
THE EXISTING OUTSIDE AND MIDDLE LANES, THE INSIDE LANE WILL REMAIN CLOSED.

5. TRAFFIC WILL BE SHIFTED TG THE OUTSIDE SHOULDER OVER THE DES PLAINES
RIVER BRIDGE.

6. EAST OF DES PLAINES AVENUE, TRAFFIC WILL BE SHIFTED TO THE
OUTSIDE SHOULDER. A THIRD LANE WILL BE ADDED TO THE INSIDE.

7. EAST OF DES PLAINES AVENUE, THREE EASTBOUND LANES OF TRAFFIC
WILL BE MAINTAINED ON THE OUTSIDE SHOULDER TO JUST WEST OF AUSTIN AVENUE WHERE
THEY WILL TRANSITION TO THE EXISTING CONFIGURATION.

8. THE COLLECTOR-DISTRIBUTOR ROAD FROM I-88 THROUGH MANNHEIM ROAD WILL REMAIN
OPEN WITH TRAFFIC IN THE EXISTING CONFIGURATION. WORK ON THE C-D ROAD BRIDGES
SHA_L BE PERFORMED WITH NIGHTTIME OR WEEKEND CLOSURES.
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WB 1-290

1. FROM AUSTIN BOULEVARD, THREE WESTBOUND LANES WILL BE SHIFTED TO THE
OUTSIDE SHOULDER. THE LANE CONFIGURATION AND ADVANCE SIGNAGE REQUIRED EAST OF
THE PROJECT LIMIT WILL BE COORDINATED WITH CONTRACT 60G53.
2. THE INSIDE LANE WILL EXIT AT HARLEM AVENUE. TWO WESTBOUND LANES WILL
THEN SHIFT ONTO THE EXISTING INSIDE AND MIDDLE LANES. THE RIGHT LANE WILL BE
CILLOSED.
THE TWO WESTBOUND LANES WILL SHIFT TO THE OUTSIDE SHOULDER EAST OF THE
DES PLAINES RIVER.
4, AFTER CROSSING THE DES PLAINES RIVER BRIDGE, BOTH LANES WILL SHIFT TO THZ
EXSTING MIDDLE AND OUTSIDE LANE. THE INSIDE LANE WILL REMIAN CLOSED.
TWO LANES WILL BE MAINTAINED WESTBOUND FROM DES PLAINES AVENUE TO THE
1-88 INTERCHANGE WITA THE TRAFFIC BEING SHIFTED TO THE OQUTSIDE SHOULDERS AT THE
BRIDGES. THE INSIDE LANE WILL REMAIN CLOSED.
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CONSTRUCTION

CONTINUE PAVEMENT PATCHING WHERE POSSIBLE BY UTILIZING LANE CLOSURLS IMPLEMENTED
IN THE STAGE 2 MAINTENANCE OF TRAFFIC PLANS.

RECONSTRUCT THE INSIDE SHOULDERS OF EASTBOUND AND WESTBOUND I1-290 AT THE
LOCATIONS INDICATED ON THE PLANS.

I-290 EB OVER I-88 (SN 0:6-0085)

REPAIR BRIDGE DECK.

é, REPAIR APPROACH SLABS.

3. RECONSTRUCT DECK JOINTS AT EACH ABUTMENT WITH PREFORMED JOINT STRIP
SEAL.

4. CLEAN AND RESEAL RELIEF JOINTS AT THE ENDS OF APPROACH PAVEMENT CONNECTORS.

5. APPLY CONCRETZ SEALER TO BRIDGE DECK, PARAPETS, APPROACH SLABS, ABUTMENT
SEATS AND BACKWALLS.
1-290 OVER WOLF RD. (SN 016-0086)

1. REPAIR BRIDGE DECKS.

2. REPAIR APPROACH SLABS.

3. REPLACE PREFORMED JOINT SEALS WITH SILICONE JOINT SEALS.

4, CLEAN AND RESEAL RELIEF JOINTS AT THE ENDS OF APPROACH PAVEMENT

CONNECTORS.
5. APPLY CONCRETE SEALER TO BRIDGE DECK, PARAPETS, APPROACH SLABS, ABUTMENT
SEATS AND BACKWALLS.
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